



**Philippine Competition Commission
Procurement Monitoring Report - 1st Semester of F.Y. 2020**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
2020-00-0001	Supply, Delivery, Installation and Provisioning of 150 Mbps Direct Fiber Bonded Internet Connection Service for the Philippine Competition Commission (PCC)	AO	YES	Competitive Bidding	Nov. 20, 2019	Nov. 11, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 11, 2019	12/19/2019	Dec. 20, 2019	Jan. 23, 2020	Mar. 31, 2020	Mar. 31, 2020	Feb.-Dec. 2020	Feb. 01, 2020	GoP	₱2,150,000.00	₱2,150,000.00		₱1,777,056.00	₱1,777,056.00		COA, TAN, PCCI, PSM	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019	n/a	
2020-00-0003	Procurement of CD Asia Online (Online Subscription)	CKMO	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov. 29, 2019	Jan. 23, 2020	Jan. 23, 2020	N/A	Jan.-Dec. 2020	Jan. 31, 2020	GoP	₱85,000.00	₱85,000.00		₱83,825.28	₱83,825.28		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0004	Purchase of Newspaper Subscription for CY 2020	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	Nov. 21, 2019	N/A	N/A	Nov. 27, 2019	N/A	N/A	N/A	Jan. 30, 2020	Jan. 30, 2020	N/A	Jan.-Dec. 2020	Every end of the month	GoP	₱76,793.00	₱76,793.00		₱76,481.00	₱76,481.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0005	Provision of Food, Venue and Accommodation for the 2020 Forum on Competition in Developing Countries on 30-31 January 2020	CKMO	YES	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	N/A	Dec. 18, 2019	Jan. 02, 2020	Jan. 08, 2020	N/A	Jan. 30-31, 2020	Jan. 31, 2020	GoP	₱3,627,000.00	₱3,627,000.00		₱3,593,507.20	₱3,593,507.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0007	Procurement of eSCRA (Supreme Court Reports Annotated Online) eSCRA (Subscription period February 1 to December 31, 2020)	CKMO	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov. 11, 2019	Jan. 23, 2020	Jan. 29, 2019	N/A	Feb.-Dec. 2020	Jan. 30, 2020	GoP	₱7,150.00	₱7,150.00		₱7,150.00	₱7,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0009	Engagement of Services for the Conduct of Focus Group Discussion for Analysis of Merger and Acquisition Cases	EO	NO	NP-53.9 - Small Value Procurement	N/A	Jan. 28, 2020	N/A	N/A	Mar. 04, 2020	N/A	N/A	Mar. 04, 2020	Mar. 04, 2020	Mar. 10, 2020	N/A	Mar. 10 - Dec. 31, 2020	ongoing contract implementation	GoP	₱600,000.00	₱600,000.00		₱600,000.00	₱600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0010	Engagement of Services for the Conduct of Rapid Consumer Survey	EO	YES	Competitive Bidding	Feb. 12, 2020	Feb. 13, 2020	May 18, 2020	Feb. 21, 2020	June 03, 2020	June 03, 2020	June 22, 2020	Jul 01, 2020	Jul 02, 2020	for issuance	for issuance	from NTP to Dec. 31, 2020	for contract implementation	GoP	₱1,980,000.00	₱1,980,000.00		₱1,960,000.00	₱1,960,000.00		COA; TAN; CoFICo;	May 14, 2020	Mar. 10, 2020	May 14, 2020	May 14, 2020	May 14, 2020	N/A	
2020-00-0011	National Survey on the Awareness of Government Entities on the Philippine Competition Act and the Philippine Competition Commission	EO	YES	Competitive Bidding	Dec. 19, 2019	Jan. 08, 2020	Jan. 24, 2020	Jan. 15, 2020	Feb. 26, 2020	Mar. 16, 2020	Jun 15, 2020	Jun 24, 2020	Jun 24, 2020	Jun 24, 2020	for issuance	6 months	for contract implementation	GoP	₱4,800,000.00	₱4,800,000.00		₱4,150,000.00	₱4,150,000.00		COA; TAN; CoFICo;	Feb. 10, 2020	Jan. 08, 2020	Feb. 10, 2020	Feb. 10, 2020	Feb. 10, 2020	N/A	
2020-00-0012	Provision of Security Services for the Philippine Competition Commission for C.Y. 2020	AO	YES	Competitive Bidding	N/A	Nov. 25, 2019	Dec. 04, 2019	Dec. 18, 2019	Dec. 18, 2019	Dec. 18, 2019	Dec. 20, 2019	Dec. 23, 2019	Jan. 24, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb.-Dec. 2020	Feb. 01, 2020	GoP	₱1,100,000.00	₱1,100,000.00		₱1,036,173.84	₱1,036,173.84		COA; TAN; CoFICo;	Nov. 25, 2019	Nov. 25, 2019	Nov. 25, 2019	Nov. 25, 2019	Nov. 25, 2019	N/A	
2020-00-0013	Procurement of Management Services for Voice-Over Internet Protocol Telecommunication System for the Philippine Competition Commission	AO	YES	NP-53.1 Two Failed Biddings	Feb. 04, 2020	Feb. 05, 2020	Feb. 07, 2020	Feb. 26, 2020	Feb. 26, 2020	Feb. 26, 2020	Feb. 28, 2020	Feb. 28, 2020	Feb. 28, 2020	Mar. 19, 2020	Mar. 23, 2020	Apr. - Dec. 2020	Every end of the month	GoP	₱1,250,000.00	₱1,250,000.00		₱1,235,000.00	₱1,235,000.00		COA, TAN, PCCI	21/02/2020	N/A	26/02/2020	26/02/2020	28/02/2020	N/A	
2020-00-0014	Procurement of Fuel through Fuel Card Service	AO	YES	Competitive Bidding	Nov. 15, 2019	Jan. 09, 2020	Jan. 17, 2020	Jan. 29, 2020	Jan. 29, 2020	Jan. 29, 2020	Feb. 04, 2020	Feb. 07, 2020	Feb. 11, 2020	Feb. 20, 2020	Feb. 20, 2020	Mar. - Dec. 2020	Every end of the month	GoP	₱2,297,700.00	₱2,297,700.00		₱2,106,225.00	₱2,106,225.00		COA, PCCI, MBC	Jan. 09, 2020	Jan. 09, 2020	Jan. 09, 2020	Jan. 09, 2020	Jan. 09, 2020	N/A	
2020-00-0016	Procurement of Office Supplies and Collaterals Materials for February-December 2020 in Metro Manila CALABARZON events	CKMO	NO	Shopping	N/A	Nov. 27, 2019	N/A	N/A	Dec. 02, 2019	N/A	N/A	Dec. 02, 2019	Feb. 06, 2020	Feb. 06, 2020	N/A	Feb. 14, 2020	Feb. 14, 2020	GoP	₱81,500.00	₱81,500.00		₱66,341.00	₱66,341.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0018	Procurement of Manpower Services Provider for the Administrative Support and General Services Personnel for C.Y. 2020	AO	YES	Competitive Bidding	Nov. 20, 2019	Nov. 22, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 20, 2019	Dec. 23, 2019	Jan. 23, 2020	Jan. 29, 2020	Jan. 29, 2020	Jan.-Dec. 2020	Every end of the month	GoP	₱12,100,000.00	₱12,100,000.00		₱12,068,440.14	₱12,068,440.14		COA, TAN, PCCI, PSM	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	N/A	
2020-00-0019	Procurement of ICT Consolidated Software Subscription for the Philippine Competition Commission C.Y. 2020	AO	YES	Competitive Bidding	Nov. 20, 2019	Nov. 22, 2019	Nov. 29, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 11, 2019	Dec. 19, 2019	Dec. 20, 2019	Jan. 23, 2020	Jan. 31, 2020	Jan. 31, 2020	Jan.-Dec. 2020	Every end of the month	GoP	₱2,393,637.00	₱2,393,637.00		₱1,555,643.20	₱1,555,643.20		COA, TAN, PCCI, PSM	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	Nov. 11, 2019	N/A	
2020-00-0020	Procurement of Euromonitor-Passport (Online Subscription)	CKMO	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov. 27, 2019	Jan. 23, 2020	Jan. 23, 2020	N/A	Jan.-Dec. 2020	ongoing contract implementation	GoP	₱2,100,000.00	₱2,100,000.00		₱1,944,349.34	₱1,944,349.34		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0021	Procurement of Policy and Regulatory Report (PaRR) Online Subscription	CKMO	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Dec. 11, 2019	Jan. 23, 2020	Jan. 23, 2020	N/A	Jan.-Dec. 2020	ongoing contract implementation	GoP	₱1,585,000.00	₱1,585,000.00		₱1,456,691.44	₱1,456,691.44		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0022	Procurement of Microsoft product Licenses: AAA-10711 EmM3 SortE3 User, AAA-04151 Office 365 EmE 1 User, AAA-04073 Office 365 EmE3 User, AAA-12628 Power BI Pro User, AAA-22533 ProjectPlan3 User, AAD-95923 Power Apps User	AO	YES	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 08, 2020	Jan. 08, 2020	Jan. 08, 2020	N/A	Feb. 11, 2020	Feb. 11, 2020	GoP	₱3,073,272.36	₱3,073,272.36		₱3,073,272.36	₱3,073,272.36		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0024	Procurement of 1 Lot Centralized Print/Copy/Scan Services Solution for the Philippine Competition Commission	AO	YES	Competitive Bidding	Dec. 05, 2020	Dec. 06, 2019	Dec. 16, 2019	Jan. 02, 2020	Jan. 02, 2020	Jan. 07, 2020	Jan. 15, 2020	Feb. 14, 2020	Feb. 14, 2020	Mar. 02, 2020	Mar. 02, 2020	Mar. - Dec. 2020	Every end of the month	GoP	₱700,000.00	₱700,000.00		₱658,560.00	₱658,560.00		TAN, COA, PCCI	Dec. 10, 2019	Dec. 10, 2019	Dec. 10, 2019	Dec. 10, 2019	Dec. 10, 2019	N/A	
2020-00-0025	Supply and Delivery of Purified Drinking Water for the Philippine Competition Commission for CY 2020	AO	NO	NP-53.9 - Small Value Procurement	N/A	Dec. 10, 2019	N/A	N/A	Dec. 13, 2019	N/A	N/A	Dec. 13, 2019	Jan. 23, 2020	Jan. 30, 2020	N/A	Feb. - Dec. 2020	Every end of the month	GoP	₱100,000.00	₱100,000.00		₱96,000.00	₱96,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-00-0029	Provision of Courier Services for the Philippine Competition Commission for February to December 2020	AO	NO	NP-53.9 - Small Value Procurement	N/A	Jan. 08, 2020	N/A	N/A	Jan. 16, 2020	N/A	Feb. 02, 2020	Feb. 05, 2020	Feb. 05, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb.-Dec. 2020	Every end of the month	GoP	₱545,000.00	₱545,000.00		₱545,000.00	₱545,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-01-0034	Procurement for Printing Services Provider- Brochures for the 2020 Forum in Developing Countries	CKMO	NO	NP-Small Value Procurement	N/A	Jan. 08, 2020	N/A	N/A	Jan. 13, 2020	N/A	N/A	Jan. 13, 2020	Jan. 23, 2020	Jan. 23, 2020	N/A	Jan. 28, 2020	Jan. 28, 2020	GoP	₱17,500.00	₱17,500.00		₱15,880.00	₱15,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-01-0036	Provision of Venue including Food and Accommodation for the conduct of training for Luzon and NCR Court Judges on the Rules and Administrative Search and Inspection Under the PCA on 21-22 Jan. 2020	CEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	N/A	Jan. 21-22, 2020	Feb. 06, 2020	GoP	₱1,063,200.00	₱1,063,200.00		₱1,063,200.00	₱1,063,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-01-0037	Provision of Venue including Food and Accommodation for the conduct of training for Visayas and Mindanao Court Judges on the Rules on Administrative Search and Inspection under the PCA on 23-24 Jan. 2020	CEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	N/A	Jan. 23-24, 2020	Feb. 27, 2020	GoP	₱871,820.67	₱871,820.67		₱871,820.67	₱871,820.67		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
2020-01-0038	Purchase of Print and Online Magazine Subscription (Nikkei Asian Review)	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Jan. 28, 2020	N/A	N/A	Jan. 28, 2020	Jan. 28, 2020	Jan. 30, 2020	N/A	Mar. 21, 2020	Mar. 21, 2020	GoP	₱24,750.00	₱24,750.00		₱23,500.00	₱23,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-01-0039	Provision of Meals for the PCC New Employee Orientation on 23 and 24 January 2020	AO	NO	NP-53.9 - Small Value Procurement	N/A	Jan. 17, 2020	N/A	N/A	Jan. 21, 2020	N/A	N/A	Jan. 21, 2020	Jan. 21, 2020	Jan. 22, 2020	N/A	Jan. 24, 2020	Jan. 27, 2020	GoP	₱53,300.00	₱53,300.00		₱48,790.00	₱48,790.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-01-0040	Engagement of consultant for the conduct of profile on Corporate Ownership and Cross-ownership in the Philippines	EO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 05, 2020	N/A	N/A	Feb. 14, 2020	N/A	N/A	Feb. 14, 2020	Feb. 14, 2020	Feb. 21, 2020	N/A	3 months	Jun. 24, 2020	GoP	₱675,000.00	₱675,000.00		₱665,000.00	₱665,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-01-0042	Photography-Videography Services for the Production of PCC e-Learning/Advocacy Materials Feb.-Dec. 2020 (Metro Manila & CALABARZON)	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 12, 2020	N/A	N/A	Feb. 28, 2020	N/A	N/A	Feb. 28, 2020	Feb. 28, 2020	02/03/2020	N/A	Mar. - Dec. 2020	ongoing contract implementation	GoP	₱220,000.00	₱220,000.00		₱199,001.00	₱199,001.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-01-0043	Procurement of ICT Maintenance Services for the Philippine Competition Commission Data Server Infrastructure.	AO	NO	Competitive Bidding	Feb. 28, 2020	Mar. 04, 2020	Mar. 11, 2020	Mar. 25, 2020	Mar. 25, 2020	June 03, 2020	Lots 1, 2, 3, 5: June 09, 2020 Lot 4: June 26, 2020	Lots 1, 2, 3, 5: June 17, 2020 Lot 4: July 01, 2020	Lots 1, 2, 3, 5: June 23, 2020 Lot 4: July 03, 2020	for issuance	for issuance	from NTP to Dec. 31, 2020	for contract implementation	GoP	₱6,600,000.00	₱6,600,000.00		₱5,753,485.20	₱5,753,485.20		PCCI, COA, MBC	Mar. 04, 2020	Mar. 04, 2020	Mar. 04, 2020	Mar. 04, 2020	Mar. 04, 2020	N/A		
2020-01-0044	Subscription for Media Monitoring Services	PAD	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 20, 2020	N/A	N/A	Feb. 26, 2020	Feb. 27, 2020	N/A	Feb. 28, 2020	Feb. 28, 2020	Feb. 28, 2020	N/A	Mar. - Dec. 2020	Every end of the month	GoP	₱634,000.00	₱634,000.00		₱380,000.00	₱380,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0045	Licenses for Graphic Design, Video Editing, Web Development, Photography and Cloud Services	AO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 07, 2020	N/A	N/A	Feb. 14, 2020	N/A	N/A	Feb. 14, 2020	Feb. 14, 2020	Feb. 18, 2020	N/A	Mar. 02, 2020	Mar. 02, 2020	GoP	₱644,000.00	₱644,000.00		₱579,000.00	₱579,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0046	Web and DNS Hosting Services	AO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 05, 2020	N/A	N/A	Feb. 10, 2020	N/A	N/A	Feb. 10, 2020	Feb. 11, 2020	Feb. 12, 2020	N/A	Feb. 14, 2020	Feb. 14, 2020	GoP	₱85,000.00	₱85,000.00		₱65,500.00	₱65,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0048	Procurement of Professional Services in the Assessment of the Domestic Passenger Shipping Market in Cebu City, Iligan	MAO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 20, 2020	N/A	N/A	Feb. 26, 2020	N/A	N/A	Mar. 11, 2020	Mar. 11, 2020	Mar. 24, 2020	N/A	10 weeks	on-going contract implementation	GoP	₱990,000.00	₱990,000.00		₱980,000.00	₱980,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0049	Catering services for the conduct of training for PCC Staff on conducting Search and Inspection under the Rule on Administrative Search and Inspection Under the Philippine Competition Act on 21 February 2020	CEO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Feb. 13, 2020	N/A	N/A	Feb. 13, 2020	Feb. 13, 2020	Feb. 14, 2020	N/A	Feb. 21, 2020	Feb. 21, 2020	GoP	₱32,500.00	₱32,500.00		₱29,750.00	₱29,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0050	Provision of Food for the Freedom of Information Program Training Workshop	OGC	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Feb. 07, 2020	N/A	N/A	Feb. 07, 2020	Feb. 07, 2020	Feb. 07, 2020	N/A	Feb. 10, 2020	Feb. 10, 2020	GoP	₱20,250.00	₱20,250.00		₱18,000.00	₱18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0051	Supply, Delivery, Installation and Configuration of Server Hard Drives for the Philippine Competition Commission	AO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 20, 2020	N/A	N/A	Feb. 24, 2020	Mar. 03, 2020	N/A	Mar. 04, 2020	Mar. 04, 2020	Mar. 11, 2020	N/A	90 calendar days	on-going contract implementation	GoP	₱400,000.00		₱400,000.00	₱388,700.00		₱388,700.00		N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0052	Provision of Venue including food for the conduct of training for PCC staff on Conducting Search and Inspection Under the rule on Administrative Search and Inspection Under the Philippine Competition Act on 19-20 February 2020	CEO	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	Feb. 14, 2020	N/A	N/A	Feb. 14, 2020	Feb. 14, 2020	Feb. 19, 2020	N/A	Feb. 19-20, 2020	Feb. 21, 2020	GoP	₱150,000.00	₱150,000.00		₱95,000.00	₱95,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0053	Repair and maintenance of MVs of PCC	AO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Feb. 21, 2020	N/A	N/A	Feb. 21, 2020	Feb. 21, 2020	Feb. 28, 2020	N/A	Apr. 30, 2020	Apr. 30, 2020	GoP	₱245,000.00	₱245,000.00		₱154,014.60	₱154,014.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0055	Supply, Delivery, Installation and Configuration of Domain Name Server (DNS) Equipment for the Philippine Competition Commission	AO	NO	Competitive Bidding	Feb. 14, 2020	Feb. 17, 2020	Feb. 26, 2020	Mar. 11, 2020	Mar. 11, 2020	Mar. 12, 2020	Apr. 29, 2020	May 14, 2020	May 25, 2020	May 25, 2020	May 25, 2020	60 Calendar Days	on-going contract implementation	GoP	₱4,000,000.00		₱4,000,000.00	₱3,547,942.00		₱3,547,942.00		COA, TAN, PCCI, PISM	Feb. 17, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 17, 2020	N/A	N/A	
2020-02-0057	Provision of film screening and "Bagahe during the FY 2020 National Womens Month Celebration	FPMO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Feb. 26, 2020	N/A	N/A	Feb. 26, 2020	Feb. 26, 2020	Mar. 03, 2020	N/A	Mar. 23, 2020	Mar. 23, 2020	GoP	₱45,000.00	₱45,000.00		₱45,000.00	₱45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0058	Printing of Business Cards for EO related activities	EO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	Feb. 28, 2020	N/A	N/A	Feb. 28, 2020	Feb. 28, 2020	Mar. 05, 2020	N/A	ongoing contract implementation	ongoing contract implementation	GoP	₱22,500.00	₱22,500.00		₱19,500.00	₱19,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0059	Procurement of Printing Services for the Philippine Competition Bulletin and Policy Note	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 25, 2020	N/A	N/A	Feb. 28, 2020	N/A	N/A	Feb. 28, 2020	Feb. 28, 2020	Mar. 05, 2020	N/A	June 15, 2020	June 15, 2020	GoP	₱84,600.00	₱84,600.00		₱72,900.00	₱72,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0060	Provision of venue including food and accommodation for the conduct of disbursement Process workshop on 11-13 March 2020	FPMO	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Mar. 06, 2020	Mar. 06, 2020	Mar. 06, 2020	N/A	Mar. 11-13, 2020	Mar. 13, 2020	GoP	₱160,000.00	₱160,000.00		₱143,400.00	₱143,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-02-0062	Printing Services of Brochures for the PCC Awareness Surveys	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 27, 2020	N/A	N/A	Mar. 04, 2020	N/A	N/A	Mar. 04, 2020	Mar. 04, 2020	Mar. 24, 2020	N/A	Jun. 26, 2020	June 26, 2020	GoP	₱178,600.00	₱178,600.00		₱79,040.00	₱79,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-03-0065	Printing of Annual Report (Digital & Offset)	CKMO	NO	NP-53.9 - Small Value Procurement	N/A	Feb. 13, 2020	N/A	N/A	Mar. 20, 2020	N/A	N/A	Apr. 24, 2020	Apr. 24, 2020	Apr. 27, 2020	N/A	ongoing contract implementation	ongoing contract implementation	GoP	₱462,000.00	₱462,000.00		₱322,656.00	₱322,656.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-03-0072	Purchase of Laptop Computer and Smart Keyboard	AO	NO	NP-53.9 - Small Value Procurement	N/A	Mar. 13, 2020	N/A	N/A	May 18, 2020	N/A	N/A	May 18, 2020	May 18, 2020	May 26 & 28, 2020	N/A	Jun. 02, 2020	Jun. 02, 2020	GoP	₱549,600.00	₱69,600.00	₱480,000.00	₱514,511.40	₱65,940.00	₱448,571.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-04-0074	Engagement of HTC for the Conduct of Independent Evaluation of the Quality of Economic Assessment of PCC Cases	EO	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr. 27, 2020	Apr. 27, 2020	Apr. 27, 2020	Apr. 28, 2020	Apr. - Sep. 2020	ongoing contract implementation	GoP	₱913,440.00	₱913,440.00		₱913,440.00	₱913,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-04-0075	Procurement of Newspaper Publication Services for "Process for Exemption from Compulsory Notification in Joint Venture (JV) Agreements" and "Process for Exemption from Compulsory Notification in Unsolicited Public-Private Partnership (PPP) Projects".	MAO	NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr. 22, 2020	Apr. 22, 2020	Apr. 27, 2020	N/A	Date of publication to be determined	Date of publication to be determined	GoP	₱70,000.00	₱70,000.00		₱66,679.20	₱66,679.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-04-0076	Procurement of ICT Supplies for the Digital Forensic Laboratory	AO	NO	Shopping	N/A	Jun. 26, 2020	N/A	N/A	Jul. 02, 2020	N/A	N/A	Jul. 02, 2020	Jul. 07, 2020	Jul. 07, 2020	N/A	ongoing contract implementation	ongoing contract implementation	GoP	₱197,800.00	₱197,800.00		₱108,825.00	₱108,825.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-04-0077	Supply, Delivery, Configuration and Testing of Local Area Network Tester for the Philippine Competition Commission	AO	NO	NP-53.9 - Small Value Procurement	N/A	Jun. 09, 2020	N/A	N/A	Jun. 18, 2020	N/A	N/A	Jun. 22, 2020	Jun. 23, 2020	Jun. 25, 2020	N/A	ongoing contract implementation	ongoing contract implementation	GoP	₱400,000.00	₱400,000.00		₱373,740.00	₱373,740.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2020-05-0078	Subscription of Office 365	AO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 15, 2020	May 15, 2020	May 15, 2020	N/A	May 29, 2020	May 29, 2020	GoP	₱287,100.00	₱287,100.00		₱287,100.00	₱287,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
2020-06-0082	Purchase of Lex Libris 2020 Bulletins and Annual Network License	CKMO	NO	Direct Contracting	NA	N/A	N/A	N/A	N/A	N/A	N/A	Jun. 22, 2020	Jun. 22, 2020	Jun. 23, 2020	N/A	Jun. 30, 2020	Jul. 01, 2020	GoP	₱141,960.00	₱141,960.00		₱141,960.00	₱141,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-06-0081	Procurement of Dataset for the PLRP Project Using the Scanner Data/Market Intelligence Data for Merger Review, Competition Enforcement and Market Inquiries	EO	NO	NP-53.9 - Small Value Procurement	NA	Jun. 26, 2020	NA	N/A	Jul. 01, 2020	N/A	N/A	Jul. 01, 2020	Jul. 01, 2020	Jul. 06, 2020	N/A	15-30 Calendar Days	ongoing contract implementation	GoP	₱800,000.00	₱800,000.00		₱658,560.00	₱658,560.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-06-0082	Subscription of Lexology	CKMO	NO	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	Jul. 01, 2020	Jul. 01, 2020	Jul. 02, 2020	NA	Aug. 2020- Jul. 2021	For contract implementation	GoP	₱545,993.72	₱545,993.72		₱433,996.80	₱433,996.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Allotted Budget of Procurement Activities																			₱62,236,966.75			₱57,219,607.67										
Total Contract Price of Procurement Activities Conducted																			₱54,017,359.88			₱57,219,607.67										
Total Savings (Total Allotted Budget - Total Contract Price)																			₱8,219,606.87			₱0.00										

ON-GOING PROCUREMENT ACTIVITIES																																
Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks
2020-00-0006	Provision of Consulting Services for the Development of the PCC 5th Anniversary Coffee Table Book	CKMO	YES	Competitive Bidding	Jan. 21, 2020	Jan. 22, 2020	Feb. 26, 2020	Jan. 29, 2020	Mar. 11, 2020	Mar. 24, 2020	Ongoing post qualification							GoP	₱2,100,000.00	₱2,100,000.00					COA, TAN, CoFilCo	Feb. 18, 2020	Feb. 18, 2020	Feb. 18, 2020	Feb. 18, 2020	Feb. 18, 2020	N/A	
2020-00-0008	Engagement of Consulting Services for PCC Market Study on Philippine Construction Industry	EO	YES	NP-53.1 Two Failed Biddings	Jan. 10, 2020	Jun. 17, 2020	Jun. 22, 2020		Jun. 22, 2020									GoP	₱2,500,000.00	₱2,500,000.00					COA, TAN, CoFilCo	Jun. 22, 2020	Jun. 22, 2020	Jun. 22, 2020	TBD	TBD	N/A	
2020-01-0032	Development of Behavioral Indicators of the PCC Competency Framework and PCC Human Capacity Development Plan	AO	NO	Competitive Bidding	Oct. 18, 2019	Dec. 03, 2020	Jan. 22, 2020	Dec. 11, 2019	Feb. 26, 2020	Jun. 2020								GoP	₱3,000,000.00	₱3,000,000.00					COA, PCCI, CoFilCo	Mar. 12, 2020	Mar. 12, 2020	Mar. 12, 2020	Mar. 12, 2020	Mar. 12, 2020	N/A	From continuing fund of F.Y. 2019
2020-02-0063	Provision of consulting services to conduct Social Media-Based Advertisement for Stakeholder Awareness and Competition Enforcement	CKMO	NO	Competitive Bidding	Jun. 17, 2020	Jun. 25, 2020		Jul. 01, 2020										GoP	₱2,326,000.00	₱2,326,000.00					COA, TAN, CoFilCo	TBD	01/07/2020	TBD	TBD	TBD	N/A	
2020-03-0067	National Survey on the awareness of Private Firms on the Philippine Competition Act and the Philippine Competition Commission	EO	NO	Competitive Bidding	Mar. 11, 2020	Mar. 11, 2020	Jun. 24, 2020	Jun. 03, 2020	Jul. 08, 2020									GoP	₱6,900,000.00	₱6,900,000.00					COA, TAN, PCCI	17/06/2020	18/05/2020	17/06/2020	TBD	TBD	N/A	
2020-03-0073	Procurement of Books (1st Trimester 2020)	CKMO	NO	Shopping	N/A	Jun. 18, 2020	N/A	N/A	Jun. 24, 2020									GoP	₱532,779.00	₱253,931.00	₱278,848.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-05-0079	Subscription of State Perpetual License with PDF Documentation Set	AO	NO	NP-53.9 - Small Value Procurement	N/A	Jul. 03, 2020	Jul. 08, 2020	N/A										GoP	₱1,000,000.00		₱1,000,000.00				COA, TAN, PCCI	Jul. 03, 2020	N/A	N/A	N/A	N/A	N/A	
2020-06-0083	Purchase of Online and Print International Daily Newspaper Subscription	CKMO	NO	NP-Small Value Procurement	N/A	N/A	N/A	N/A										GoP	₱44,000.00	₱44,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-06-0084	Engagement of Consultancy Services in Crafting the Manual on Partnerships and Cooperation Agreements (MPCA)	OGC	NO	NP-Small Value Procurement	N/A	for posting												GoP	₱60,000.00	₱60,000.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Allotted Budget of On-going Procurement Activities																			₱18,462,779.00			₱18,462,779.00										

Prepared by:

PCC Bids and Awards Committee (PBAC) Secretariat


Recommended for Approval by:

Atty. Joseph Melvin B. Basas
 PBAC Chairperson

APPROVED:

Kenneth V. Tanate, PhD
 Executive Director and Head of Procuring Entity